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PHASE III PHASE IV

PHASING

PHASES III & IV PHASING

 

   

   -LREV END- STA 98+41– TO STA 105+65–, RT (WEDGING & WIDENING)   

   -LREV NB- STA 96+00– TO STA 98+39–, RT (WEDGING & WIDENING)                                   

   -LREV NB- STA 92+45– TO STA 96+00–, RT (WIDENING ONLY)

   -LREV NB- STA 90+09– TO STA 92+45–, RT (WEDGING & WIDENING) 

 

NB US 220 AT THE FOLLOWING LOCATIONS (SEE SHEETS TMP-29 THRU 33):                                              

USING RSD 1101.02 (SHEET 9 OF 15), CONSTRUCT WEDGING AND WIDENING OF EXISTING 

 

AND SHIFT NB NC 68 TRAFFIC FROM -NC68NB DET- TO -NC68 NB- (SEE SHEETS TMP-30 THRU 33).

USING RSD 1101.02 (SHEET 9 & 10 OF 15), PLACE TEMPORARY PAVEMENT MARKINGS 

 

STEP 3

 

 

AWAY FROM TRAFFIC BEGIN REMOVAL OF TEMPORARY AND ABANDONED EXISTING PAVEMENTS.                                            

 

(SEE SHEETS TMP-25 THRU 27). 

NB US 220. WEDGE NB US 220 FROM -LREV NB- STA 92+45– TO STA 96+00– 

AND WIDENING FROM -NC68 NB- STA 10+00– TO STA 16+00– AND TIE TO EXISTING

USING RSD 1101.02 (SHEET 9 & 10 OF 15) AND AWAY FROM TRAFFIC, CONSTRUCT WEDGING

 

   -LREV NB- STA 86+18– TO STA 90+09– 

   -L REV- STA 75+60– TO 86+18– (NB LANES)

 

(SEE SHEETS TMP-21 THRU 25):

AWAY FROM TRAFFIC, BEGIN PROPOSED CONSTRUCTION AT THE FOLLOWING LOCATIONS

 

AND INTELLIGENT TRANSPORTATION SYSTEMS PROJECT SPECIAL PROVISIONS).

USING RSD 1101.02 (SHEETS 1, 3 & 9 OF 15), BEGIN ITS CONSTRUCTION (SEE ITS PLANS 

 

STEP 2

 

  

(SEE SHEET TMP-18).

CLOSE EXISTING ACCESS FROM BENNETT FARM ROAD TO EXISTING US 220 NEAR -LREV- STA 84+00–

  

      NB NC 68 ACCESS TO US 220 REMAINS IN PHASE II PATTERN (-NC68NB DET-)  

      -NC68 SB- STA 10+00– TO SB -LREV SB-

   NC 68 ACCESS TO US 220 (2-LANE/2-WAY) (SEE SHEETS TMP-25 & 26): 

      

      -LREVSB XOVR- (MEDIAN CROSSOVER -LREVSB XOVR- STA 97+88– TO -LREV END- STA 100+76–) 

      -LREV SB- STA 86+18– TO STA 98+19–                                                            

      -L REV- STA 84+00– TO STA 86+18– (SB LANES)

   FOR US 220 (2-LANE/2-WAY) (SEE SHEETS TMP-24 THRU 28):

 

LOCAL NOTE 1):

PATTERNS AND SIMULTANEOUSLY SHIFT TRAFFIC TO THE FOLLOWING TEMPORARY PATTERNS (SEE

REMOVE CONFLICTING PCB AND INSTALL PCB AS SHOWN FOR PHASE III, STEP 1 TRAFFIC

USING RSD 1101.02 (SHEET 1 & 3 OF 15), PLACE TEMPORARY PAVEMENT MARKINGS AND MARKERS,

 

STEP 1B

 

 

FROM -LREV SB- STA 97+88– TO -LREV END- STA 100+73– (SEE SHEETS TMP-19 THRU 20).   

USING RSD 1101.02 (SHEET 3 OF 15) ON SB US 220, CONSTRUCT CROSSOVER -LREVSB XOVR- 

 

STEP 1A

 

      - COORDINATE WITH R-2413C TO SHIFT TRAFFIC TO PROPOSED US 220 SB LANES.

: - COMPLETE THE WORK REQUIRED OF PHASE III, STEPS 1A & 1B IN A CONTINUOUS MANNER.              NOTE

                         

REMOVE ALL TRAFFIC CONTROL DEVICES.                                                                                                                                                                                                                 6          

 

STEP 5

 

 

OPEN ALL LANES TO TRAFFIC.

-L- LINE AND ALL -Y- LINES FINAL PAVEMENT MARKINGS AND MARKERS.

USING RSD 1101.02 (SHEET 3 OF 15), PLACE THE FINAL LAYER OF SURFACE COURSE ON

 

STEP 4

 

 

EXISTING PAVEMENTS BEGUN IN PHASE III (SEE SHEET TMP-34).

USING RSD 1101.02 (SHEET 3 OF 15), COMPLETE REMOVAL OF TEMPORARY AND ABANDONED

 

TO -LREV END- STA 105+65– (SEE SHEET TMP-34).

GUTTER, DRAINAGE, CONCRETE ISLANDS AND MEDIAN FROM NORTH OF NC 68 INTERCHANGE

USING RSD 1101.02 (SHEET 3 OF 15), COMPLETE CONSTRUCTION OF -L- MEDIAN CURB AND

 

STEP 3

 

 

-LREV END- STA 105+65–. 

TRAFFIC INTO THE PROPOSED NORTHBOUND LANES FROM -L REV- STA 75+60– TO

USING RSD 1101.02 (SHEET 1 OF 9), IN ONE CONTINUOUS OPERATION, SHIFT NB US 220

 

STEP 2

 

 

COMPLETE ITS CONSTRUCTION.

 

COMPLETE REMAINING CONSTRUCTION BEGUN IN PHASE III.

 

STEP 1

 

      LANES IN PHASE IV (SEE LOCAL NOTE 1).

: COORDINATE WITH R-2413C TO SHIFT NORTHBOUND TRAFFIC TO PROPOSED NB US 220NOTE

METRIC
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